



# Board of County Commissioners Agenda Request

7A  
Agenda Item #

**Requested Meeting Date:** October 9, 2018

**Title of Item:** Approve Project Change Orders

<input checked="" type="checkbox"/> REGULAR AGENDA	<b>Action Requested:</b>	<input type="checkbox"/> Direction Requested
<input type="checkbox"/> CONSENT AGENDA	<input checked="" type="checkbox"/> Approve/Deny Motion	<input type="checkbox"/> Discussion Item
<input type="checkbox"/> INFORMATION ONLY	<input type="checkbox"/> Adopt Resolution (attach draft)	<input type="checkbox"/> Hold Public Hearing* <i>*provide copy of hearing notice that was published</i>

<b>Submitted by:</b> Jessica Seibert, County Administrator	<b>Department:</b> Administration
---	--------------------------------------

<b>Presenter (Name and Title):</b> Jessica Seibert, County Administrator	<b>Estimated Time Needed:</b> 20 minutes
---	---

**Summary of Issue:**

Attached you will find change orders related to the Government Center Project. Travis Fuechtmann from ContegriyGroup and Bruce Schwartzman from BKV will be present to discuss the change orders and answer questions.

**Alternatives, Options, Effects on Others/Comments:**

**Recommended Action/Motion:**  
Approve/Deny project change orders.

**Financial Impact:**

Is there a cost associated with this request?  Yes  No

What is the total cost, with tax and shipping? \$ 162,185.21

Is this budgeted?  Yes  No *Please Explain:*

Current contingency fund balance is \$490,392.94 as of September 20, 2018.

# PENDING PR'S

PR #	Date Rec'd	DATE ISSUED	DESCRIPTION	DATE TO CONTRACTOR	PRICING RECEIVED	FOLLOW UP	DATE TO ARCHITECT	RETURNED BY ARCHITECT	PRICING	NOTES
2	5/25/2018	5/25/2018	Roof Drains						\$10,486.40	
			Eagle Construction	5/29/2018	05/29/18				\$0.00	
			Roden Iron	5/29/2018	05/30/18				\$0.00	
			Thelen Heating and Roofing	5/29/2018	06/15/18				\$5,311.00	
			Olympic Companies	5/29/2018	06/06/18				\$5,756.00	
			Dorholt Tile	5/29/2018	06/04/18				\$0.00	
			Twin City Acoustics	5/29/2018	06/04/18				(\$1,300.00)	
			Fransen Decorating	5/29/2018	06/18/18	6/15/2018			\$0.00	
			LVC Companies	5/29/2018	07/13/18	7/10/2018			\$0.00	
			Masters Plumbing	5/29/2018						SEE PR'S
			Holden Electric	5/29/2018	06/14/18				\$0.00	
			Thurnbeck Steel	5/29/2018	06/12/18				\$719.40	

PENDING PR's

PR #	Date Rec'd	DATE ISSUED	DESCRIPTION	DATE TO CONTRACTOR	PRICING RECEIVED	FOLLOW UP	DATE TO ARCHITECT	RETURNED BY ARCHITECT	PRICING	NOTES
3	5/25/2018	5/25/2018	Canopy Roof Drain						\$2,752.80	
			Eagle Construction	6/4/2018	06/20/18	6/20/2018			\$807.80	
			Thompson Construction of Princeton	6/4/2018	06/05/18				\$200.00	
			Harbor City Masonry	6/4/2018	06/15/18	6/15/2018			\$0.00	
			Roden Iron	6/4/2018	06/13/18				\$0.00	
			Thelen Roofing	6/4/2018	07/10/18	7/10/2018			\$0.00	
			Anderson Glass	6/4/2018	06/08/18				\$0.00	
			Olympic Companies	6/4/2018	06/11/18				\$1,745.00	
			Fransen Decorating	6/4/2018	06/18/18	6/15/2018			\$0.00	
			LVC Companies	6/4/2018	07/13/18	7/10/2018			\$0.00	
			Masters Plumbing	6/4/2018		6/15/2018				SEE PR 5R
			Thurnbeck Steel	6/4/2018	06/15/18	6/15/2018			\$0.00	

# PENDING PR's

PR #	Date Rec'd	DATE ISSUED	DESCRIPTION	DATE TO CONTRACTOR	PRICING RECEIVED	FOLLOW UP	DATE TO ARCHITECT	RETURNED BY ARCHITECT	PRICING	NOTES
5R	7/23/2018	7/23/2018	Plumbing Clarifications						\$42,583.28	
			Masters Plumbing	7/23/2018	07/26/18				\$42,583.28	PR 2,3,5R
			Holden Electric	7/23/2018	07/23/18				\$0.00	

PENDING PR's

PR #	Date Rec'd	DATE ISSUED	DESCRIPTION	DATE TO CONTRACTOR	PRICING RECEIVED	FOLLOW UP	DATE TO ARCHITECT	RETURNED BY ARCHTIECT	PRICING	NOTES
8R	7/26/2018	7/26/2018	Hydronics						\$106,362.73	
			Thelen Heating	7/26/2018	08/13/18				\$69,049.00	
			Masters Plumbing	7/26/2018					\$10,902.73	
			Honeywell	7/26/2018					\$31,371.00	
			Holden Electric	7/26/2018	09/19/18				(\$4,960.00)	