



Aitkin
County

Board of County Commissioners Agenda Request

4A

Agenda Item #

Requested Meeting Date: 5-14-19

Title of Item: 2019 Maintenance-Construction Project Update

<input checked="" type="checkbox"/> REGULAR AGENDA <input type="checkbox"/> CONSENT AGENDA <input checked="" type="checkbox"/> INFORMATION ONLY	Action Requested: <input type="checkbox"/> Approve/Deny Motion <input type="checkbox"/> Adopt Resolution (attach draft)	<input type="checkbox"/> Direction Requested <input checked="" type="checkbox"/> Discussion Item <input type="checkbox"/> Hold Public Hearing* <small>*provide copy of hearing notice that was published</small>
---	--	---

Submitted by: John Welle	Department: Highway
------------------------------------	-------------------------------

Presenter (Name and Title): John Welle, Aitkin County Engineer	Estimated Time Needed: 15 minutes
--	---

Summary of Issue:
The attached 2019 Summary of Highway Contracts will be reviewed to give an outline of projects anticipated to be constructed during the 2019 construction season.

Alternatives, Options, Effects on Others/Comments:
None.

Recommended Action/Motion:
None.

Financial Impact:
 Is there a cost associated with this request? Yes No
 What is the total cost, with tax and shipping? \$
 Is this budgeted? Yes No *Please Explain:*

2019 Highway Contracts

Contract Number	Road Number	Project Number	Project Description	Project Location	Project Length (miles)	Bid Opening Date	Cost Estimate	Actual Bid	Comments
Maintenance:									
1	NA		Application of pavement markings	various locations		3/25/2019	\$ 44,028	\$ 46,396.53	
2	NA		Application of calcium chloride	various locations		3/25/2019	\$ 252,000	\$ 251,720.00	
3		CP 001-090-031	Crack Sealing	CSAH 1, 10, 15, 28	28.74	4/29/2019	\$ 178,980	\$ 97,160.00	
4		CP 001-090-032	Aggregate Crushing	Gun Lake, Fish Trap, and Ball Bluff Pits		4/29/2019	\$ 230,700	\$ 205,800.00	includes \$34,300 for Land Dept.
Total:							\$ 705,708	\$ 601,077	
Construction:									
1	CSAH 3	SAP 001-603-019	Pavement Resurfacing	CSAH 29 to US Hwy 169	4.15	6/3/2019	\$ 641,012		Advanced from 2020
	CSAH 10	SAP 001-610-030	Pavement Resurfacing	TH 200 to Itasca County Line	2.25	6/3/2019	\$ 373,191		Advanced from 2020
	CSAH 16	SAP 001-616-007	Pavement Resurfacing	CSAH 13 to TH 210	8.9	6/3/2019	\$ 1,257,722		
	CR 70	CP 001-070-001	Pavement Resurfacing	TH 65 to TH 65	1.08	6/3/2019	\$ 180,000		Advanced from 2020
	various	CP 001-090-033	Aggregate Shouldering	CSAH 3, 4, 10	46.2	6/3/2019	\$ 150,000		
2	various	SP 001-070-006	HSIP Interection Lighting	CSAH 2, 4, 5, 6, 8, 10, 11, 12		7/8/2019	\$ 112,000		
3	various	SP 001-070-005	HSIP Pavement Markings	CSAH 1, 3, 6, 11, 14, 39		7/8/2019	\$ 231,432		
4	CSAH 25	SAP 001-625-001	Reconstruction (Grading and Agg. Base)	Kanabec County Line to CSAH 23	3.3	9/9/2019	\$ 1,485,000.00		
5	CR 76	CP 001-076-001	Culvert Replacements	US Hwy 169 to US Hwy 169	2.82		\$ 200,000		Will be done with paving 2021
6	CSAH 3	SAP 001-603-018	Reconstruction	6 miles east of CSAH 5 to TH 65	3.2		\$ 3,200,000		Delayed to 2020 Construction
7	CSAH 5	SAP 001-605-013	Bridge (Culvert) Replacement	CSAH 5 over Fleming Lake inlet			\$ 179,182		Delayed until funding is available.
Total:							\$ 8,009,538	\$ -	