



Board of County Commissioners Agenda Request

5B
Agenda Item #

Requested Meeting Date: 10-25-22

Title of Item: 2022 Highway Contract Summary

<input checked="" type="checkbox"/> REGULAR AGENDA	Action Requested:	<input type="checkbox"/> Direction Requested
<input type="checkbox"/> CONSENT AGENDA	<input type="checkbox"/> Approve/Deny Motion	<input checked="" type="checkbox"/> Discussion Item
<input type="checkbox"/> INFORMATION ONLY	<input type="checkbox"/> Adopt Resolution (attach draft)	<input type="checkbox"/> Hold Public Hearing* <i>*provide copy of hearing notice that was published</i>

Submitted by: John Welle	Department: Highway
------------------------------------	-------------------------------

Presenter (Name and Title): John Welle, Aitkin County Engineer	Estimated Time Needed: 10 minutes
--	---

Summary of Issue:
The attached 2022 Highway Contract Summary will be reviewed to give an update on the 2022 Highway Maintenance/Construction contracts.

Alternatives, Options, Effects on Others/Comments:

Recommended Action/Motion:

Financial Impact:
Is there a cost associated with this request? Yes No
What is the total cost, with tax and shipping? \$
Is this budgeted? Yes No *Please Explain:*

2022 Highway Contract Schedule

Contract Number	Road Number	Project Number	Project Description	Project Location	Project Bid Length Opening (miles)	Date	Cost Estimate	Actual Bid	Comments
Maintenance:									
1	20224	CP 001-090-039	Crack Sealing	various locations		2/28/2022	\$ 83,406.00	\$ 71,025.30	
2	NA		Application of pavement markings	various locations		3/14/2022	\$ 62,827.86	\$ 68,973.66	
3	20225	NA	Application of calcium chloride	various locations		3/14/2022	\$ 524,300.00	\$ 541,450.00	
Total:							\$ 670,534	\$ 681,446	
Construction:									
5	20221	SAP 001-599-042	Waukenabo Township Bridge Replacement	Bridge L2357 over Waukenabo Lake outlet		10/18/2021	\$ 244,142.00	\$ 292,965.50	
6	20222	CH 18	Bridge Replacement	Bridge 01505 over Willow River		11/11/2021	\$ 874,927.50	\$ 970,990.60	\$420,588.05 LBRP Grant
7	20226	CH 22, 23, 24	Chip Seal		14.1	3/14/2022	\$ 412,777.80	\$ 493,564.47	
8	20223	CH 17 CH 76 CH 77W CH 3,10,29,29Bri Fleming Township	Bituminous Resurfacing Bituminous Resurfacing Bituminous Resurfacing Bituminous Patches Bituminous Resurfacing		7.1 2.82 1.04 1.67	3/28/2022 3/28/2022 3/28/2022 3/28/2022 3/28/2022	\$1,399,450.25 \$ 774,994.90 \$ 123,862.00 \$ 167,519.25 \$ 247,170.50	\$ 1,315,781.65 \$ 747,712.78 \$ 124,191.95 \$ 172,965.16 \$ 255,663.50	
9	20227	CH 6, 12, 28	HSP Pavement Markings	CH 6, 12, and 28		6/6/2022	\$ 343,474.25	\$ 327,841.04	
10	20228	SP 001-090-003	Bike Trail			8/29/2022	\$ 388,672.44	\$ 524,818.25	For 2023 construction.
11	2022	CH 11	Reconstruction			10/10/2022	\$ 3,556,725.00		Delayed to January 2023.
Total:							\$ 8,533,716	\$ 5,226,545	